PROJECT BANK ACCOUNT CASE STUDY
A164 HUMBER BRIDGE TO BEVERLEY ROUTE
IMPROVEMENT SCHEME
Framework: YORcivil – North & East Region
Lot: 2 – Civil Engineering Project over £1m
Call off Process: Quality Initiated call off
Client: East Riding of Yorkshire Council (ERYC)
Contractor: Jackson Civil Engineering Ltd
Contract: NEC3 Option C
Project Value: £10m
Length of Scheme: approx 5 mile length of the A164
Start on Site: Spring 2012
Completion: Summer 2013

BACKGROUND
The scheme to improve the A164, the East Riding’s
busiest road, is now complete and has been
officially opened by the Rt Hon Patrick McLoughlin
MP, Secretary of State for Transport, on 13 May
2013. The £10 million scheme, to which the Council
contributed £2.3 million, began in spring 2012 and
was designed to reduce congestion at peak
intervals and improve traffic flows for up to 35,000
vehicles using the road each day. As well as the
installation of a section of dual carriageway
between Willerby and Castle Hill, the contractor
also reconfigured 4 roundabouts and constructed
lengths of new footpath and cycleway.

OBJECTIVE
The Government Construction Strategy, published
by the Cabinet Office in May 2011 and the former
Office of Government Commerce (OGC) Fair
Payments Guide published in 2007 both
recommend the increased use of Project Bank
Accounts (PBAs) in public sector construction
projects.
A PBA is essentially a bank account held jointly on
trust by the employer (the Council) and the
project’s main contractor. Funds are paid into the
account by the employer and then paid directly to
the party that has carried out the work, i.e. main
contractor or subcontractor as appropriate,
ensuring subcontractors are paid on time as there
is no middleman. There is an obvious
transparency but more importantly a high degree
of security in that the employer can see what is
being paid for.

APPROACH
The East Riding of Yorkshire Council (ERYC)
decided to carry out a trial of the use of a PBA on
this project. Call off contracts from the YORcivil
framework are delivered using the NEC3 form of
contract (as the only government endorsed
form). The inclusion of the option to use a PBA
was first included in these conditions as a
supplementary publication but since April 2013
has been included as optional clause Y(UK)1.
However the Council elected to gain experience
and a greater understanding of PBAs by taking
responsibility for the operation of the account and
so included changes to conditions to allow the
account to be established and administered by
the Employer rather than by the Contractor.

OUTCOMES
The project team’s experiences of this initiative on
this contract have been positive. The use of a PBA
does not alter or interfere with any aspect of the
contract as far as the contractor's assessments and
Project Manager's duties are concerned.
Contractors' applications for payment are submitted
as normal based on Defined Costs with
subcontractor packages clearly identified. Therefore
once authorised payment can be made directly to
the supply chain at the same time as the main
contractor through the use of the PBA.

BENEFITS
The Cabinet Office has estimated that savings of up
to 2.5% can be achieved with the use of a PBA on
major projects due to subcontractors not increasing
prices to allow for possible long delays in payments
from the main contractor. This project identified an
actual direct saving of 0.43% based on retender of
received supply chain subcontract packages with a
PBA, even though the main contractor was known
to pay promptly. This ensured that payment times
for the supply chain were less than 30 days on this
contract. However it will not always be possible to
assess genuine savings or the effect on individual
projects particularly when prices are obtained
through a normal tendering process.
Costs to the Council in the setting up and
administration of the account were minimal. The
Council set up an account through its existing
bankers at no cost. The Contractor also banks with
the same group so very few financial checks were
required. Other assessed costs include:
• Transactions from the account – payments made
up to £100k = 35 pence, over £100k = £10.
• Resource costs – financial services support at
ERYC estimated that each transaction only took
minutes to complete and that no more than £200
of staff time was charged.
• Interest on monies in account – monies were
only paid into the account when due and
immediately paid to the supply chain, no interest
was accrued.
It is also considered that the benefits of the use of a
PBA are not measured purely by financial savings.
PBAs speed up the payment processes and
mitigate the risk to the employer and subcontractors
of insolvency in the main contractor’s supply chain
by ensuring that all participating subcontractors
receive timely payment of monies due to them. The
payment process becomes very transparent to the
Employer.

WHAT NEXT
The Council has identified further major
projects where the use of a PBA will be
adopted. These include further major civils
infrastructure and flood alleviation works and
a major building project to be let through the
YORbuild framework.
The experience gained and protocol
developed as a direct result of this project
will allow ERYC to support and advise other
users of the YORhub agreements on the use
of PBAs.

CHALLENGES & LESSONS LEARNT
The use of a PBA continues to be
contentious with contractors who would
prefer to acknowledge the revised fair
payment charter and maintain responsibility
for payment to the supply chain. However
the option adopted by ERYC to retain
responsibility of setting up and administering
the PBA has been well received.
CONTACT DETAILS
For further information please contact:
Mark Ives
Construction Framework Manager
East Riding of Yorkshire Council
Construction Management Services
Tel: 01482 395668
Email: mark.ives@eastriding.gov.uk

